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Report Date: October 15, 2021 

Reporting Period: July 1, 2021 through September 30, 2021 

 

This Quarterly Progress Report was prepared by de maximis, inc.  for the PROTECO Site (Site) on behalf 

of the Proteco Landfill Generators Parties Group (Group), pursuant to Paragraph 34(a) of the 

Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 

Study (Order) and Section XIII, Task 12, of the Statement of Work (SOW) attached to the Order as 

Appendix C. 

QUARTERLY PROGRESS REPORT ELEMENTS 

 

The four (4) Quarterly Progress Report Elements, and their sub‐elements, are defined in the SOW, Task 

12 and are itemized below: 

 

1.  Summary of Settlement Agreement Compliance Actions Performed this Quarter 

 

1.1  Repair of Access Barrier Post 

 

Rightway Environmental (RE) successfully completed the repair of the damaged barricade post 

at the west entrance of the Site on August 18 and 19, 2021. Attachment A to this report 

provides photos documenting the barricade repair activities.  

   

1.2   Group response to EPA Comments on Site Clearing Plan (CP) 

 

The Group submitted their responses to EPA comments on August 13, 2021. 

 

1.3  Revised Site CP and Interim Storm Water Pollution Prevention Plan (SWPPP) 

 

The Revised Site CP, including an Interim SWPPP, was submitted to EPA on September 24, 2021 

for Agency review and approval. In a phone conversation on August 19, 2021, EPA stated that 

the Interim SWPPP should treat the Site as an “island” and focus on the planned Site clearing 

activities, meaning, the Interim SWPPP should not consider the sedimentation ponds (described 

further in Section 4.1.1 below).  Treating the Site as an island is understood to mean focusing 

current Group efforts on stormwater and erosion control issues within the boundary of the Site 

as defined by the “Support Document for the Revised National Priorities List Final Rule 

PROTECO” (EPA, May 2019). As such, the Revised CP and SWPPP as presented to EPA does not 

account for final fate discharges from the Site although it does include best management 
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practices (BMPs) for onsite stormwater and erosion control.  EPA approved the Revised Site CP 

on October 4, 2021.     

 

1.4  Determination of Site Boundaries for Public Records 

 

The Group retained a licensed Puerto Rico surveyor to search public records and attempt to find 

legal boundaries for the Site. The Group also contacted the landowner’s attorney in an attempt 

to determine the availability of any registered Site plans and to improve the Group’s 

understanding of the Site’s operational boundaries. The Surveyor was unable to find any public 

records that describe or delineate the legal boundaries of the Site. The landowner’s attorney did 

not have any records that described the Site boundaries.   

 

1.5  Extension of Project Schedule by EPA 

 

On August 13, 2021, the Group requested a one hundred twenty (120) day extension for 

completion of the Site Reconnaissance Visit.  On August 31, 2021, EPA granted the 120‐day 

extension request.  The Group’s current deadline for completing the Site Reconnaissance Visit is 

December 30, 2021.   

 

2.  Summary of sampling and tests performed at the Site by the Respondents this Quarter 

 

   No media sampling or laboratory testing was performed by the Group during this quarter. 

 

3.  Summary of Work and Schedule Planned for Next Quarter (October through December 2021) 

 

3.1  Work Planned 

 

3.1.1   The Group plans to begin Site vegetation clearing and implementation of the Site 

stormwater and erosion controls as described in the Revised Site CP and Interim SWPPP.   

 

3.1.2  The Group plans to mobilize a surveyor once sufficient clearing of Site vegetation has 

been performed to allow the surveyor to locate the waste units.  The surveyor will also 

establish a Site boundary based upon existing information and Site plans once sufficient 

vegetation has been cut.  

 

3.1.3  The Group intends to confirm the date for the Site Reconnaissance Visit with EPA once 

sufficient vegetation has been cut and the surveyor has established the locations of the 

former waste beds at the Site.  

 

3.2  Schedule for Planned Work 

 

A simplified Gannt chart schedule is provided with this report as Attachment B.  
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3.3  Impact of Planned Work on RI/FS Completion Schedule 

 

Clearing the Site of vegetation and performing the surveys to locate former waste disposal units 

and the Site boundaries will allow the Group to schedule the Site Reconnaissance Visit. The date 

of the Site Reconnaissance Visit is the first major milestone in the RI/FS process with all 

subsequent activities, meetings and deliverables measured from that date in the schedule. 

 

4.  Summary of Problems, Delays and Solutions  

 

4.1  Problems Encountered During this Quarter 

 

4.1.1   Sedimentation Ponds and Bypass Canal 

 

In the August 13, 2021 transmittal letter for the Group’s response to EPA’s comments 

on the Site CP, the Group reported that what appears to be a bypass canal has been 

constructed on the adjacent EC Waste landfill property that prevents stormwater from 

the Site from entering two sedimentation ponds (hereinafter, the “Upper and Lower 

Sedimentation Ponds”) that were originally constructed as a single sedimentation pond 

designed to receive stormwater from the Site. See “Closure Certification Document for 

Proteco Landfill Closure” (Law, 1999) (hereinafter, “1999 Closure Certification 

Document”). 

 

It is important to note that stormwater from the upper two‐thirds (2/3) of the Site 

drains into the roadside stormwater drainage ditch located along the paved road 

between the Site and the adjacent EC Waste landfill.  This roadside stormwater drainage 

ditch flows to the southwest, away from the Site, around the EC Waste landfill 

maintenance facility, and then turns southeast toward the current upper and lower 

sedimentation ponds. The bypass canal intercepts the stormwater from the roadside 

stormwater drainage ditch and prevents the stormwater from entering the Upper and 

Lower Sedimentation Ponds.  

 

In November 2020, the EC Waste landfill culvert which empties into the roadside 

concrete stormwater ditch was observed by the Group’s Technical Consultant, 

Geosyntec, to be discharging water that had an odor, was stained and appeared to be 

leachate.  In December 2020, the Group presented Geosyntec’s observations and 

photographs of the potential leachate discharging from this culvert with EPA in a Zoom 

meeting.   If this culvert is discharging leachate from the EC Waste landfill, this leachate 

also flows into the roadside stormwater drainage ditch and then the bypass canal.  

 

Based on our review of Google Earth aerial photographs of the area, the roadside 

stormwater drainage ditch originally emptied into a single sedimentation pond.   As 
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noted above, the single sedimentation dam and pond are identified as elements of the 

EPA‐approved RCRA post‐closure plan for the PROTECO Site in the 1999 Closure 

Certification Document. 

 

The single sedimentation pond was later divided into two (2) sections with the 

construction of a second earthen dam upstream of the original sedimentation dam. The 

second dam created the Upper Sedimentation Pond.  The lower dam and Lower 

Sedimentation Pond appear to be the original stormwater control structures described 

on the 1999 Closure Certification Document.  

 

In a September 27, 2021 email to EPA, the Group requested that EPA verify whether the 

Upper and Lower Sedimentation Ponds are a component of EC Wastes’ current NPDES 

permit.  Based on follow‐up communication with EPA, we understand that the issue was 

referred to the EPA NPDES section.  As of September 30, 2021, the Group has not 

received any information from the EPA NPDES section about this important issue. The 

Group will likely need EPA support and guidance on how to deal with the operators of 

neighboring facilities.   

 

4.1.2  The presence of a trespasser with his cattle and horses at the Site remains an issue. As 

reported in the 1st Quarterly Progress Report, the attorney for the landowner verbally 

confirmed to the Group that there is no lease or grazing rights agreement between the 

landowner and the trespasser. As described in Section 1.1 of this report, one of the 

barricade posts at the west entrance of the Site had been removed and damaged, 

presumably by the owner of the cattle and horses to gain access to the Site.  The 

presence of livestock at the Site presents an ongoing potential damage issue for the 

planned stormwater and erosion control installations. Removing the livestock from the 

Site with the assistance of local authorities or otherwise presents the potential for 

confrontation with the trespasser and delays in project implementation.  

 

4.1.3  The requirements to revise the Site CP and prepare the Interim SWPPP for inclusion in 

the Site CP required a delay in the schedule.   

 

4.1.4  The surveyor determined that no public land records, or private lease records exist 

which contain any survey data or specific location information regarding the Site 

boundaries.  The surveyor also could not find any public records with the legal 

boundaries for the two (2) landfill operations which are adjacent to the Site, namely the 

EC Waste landfill and the Ecosystems landfill. The landowner’s attorney did not have any 

records that describe the Site boundaries.  As a solution, the Site boundaries will be 

established by the surveyor based upon information and Site maps contained in the 

“Support Document for the Revised National Priorities List Final Rule – PROTECO” (EPA, 

May 2019) and “Hazardous Waste Management Unit Post‐Closure Care Permit 

Application” (Law Environmental, July 1999). 
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4.2  Anticipated or Potential Problems Next Quarter 

 

None of the Landfills in the valley (Proteco, EC Waste or Ecosystems) have surveyed and/or 

recorded legal boundaries. Establishing the Site boundaries based upon existing documentation 

and Site plans is a critical matter to the Group.  The Group must determine, to the best of our 

abilities, how those boundaries meet with the two (2) current and active landfill operations 

boundaries adjacent to the Proteco Site.  

 

4.3  Schedule Delays Encountered This Quarter 

 

Revising the Site CP and preparation of the Interim SWPPP resulted in delaying Site clearing and 

surveying.  These delays also resulted in the need for an extension of the deadline for 

conducting the Site Reconnaissance Visit, which is currently scheduled for December 30, 2021. 

 

4.4  Anticipated or Potential Schedule Delays Next Quarter 

 

Delays to the Site clearing and survey work may occur depending on the local availability of 

required materials.  If not locally available, material shipping schedules to Puerto Rico may 

impact the schedule. The Group will coordinate with, and provide brief updates to, EPA during 

the mobilization period.  Significant rainfall and inclement weather, including hurricanes and 

tropical storms, also present the potential to impact and delay field activities.  The Group may 

need to request an extension to the schedule for the Site Reconnaissance Visit depending on 

weather, logistics and Site clearing issues. 

                                                                                            

4.5  Solutions Implemented to Address Actual Problems or Schedule Delays This Quarter 

 

The Group requested and received a 120‐day extension from EPA to the project schedule. 

 

4.6  Solutions Planned to Address Anticipated Problems or Schedule Delays Next Quarter 

 

Weather and/or mobilization issues may create the potential for the Group to request an 

extension to the project schedule to allow for sufficient time to complete the Site clearing and 

survey work.  This work needs to be completed prior to the Site Reconnaissance Visit. 
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Attachment A 

 

Photographs of Barricade Post Repair Work 
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Rightway Worker Removing Old Concrete from Barricade Post 

 
Soil Auger Drilling New Barricade Post Hole 
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Barricade Post Secured with New Concrete 

 

Repaired Barricade Post with Installed Steel Cable and Safety Drums 
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Attachment B 

 

Gannt Chart Schedule 

 
 



ID Task Name Duration

1 PROJECT DURATION 2566 days

2 Task 1: RI/FS Scoping and Planning 90 days

3 Site Reconnaissance (currently extended to 
12/30/2021)

0 days

4 RI/FS Scoping and Planning Technical Memo 
(w/in 60 calendar days of Site Reconnaisssance)

60 days

5 Submit RI/FS SPTM 0 days

6 Technical Meeting 1 ‐ RI/FS Work Plan 
Pre‐Submittal (w/in 30 calendar days after 
submitting SPTM)

0 days

7 Task 2: RI/FS Work Plan: Field Sampling Plan, 
QAPP, H&S Plan and Cultural Resources Survey

210 days

17 Task 4: Site Characterization 262 days

29 Task 5: RI/FS Work Plan Addendum* 271 days

43 Task 6: Implementation of the RI/FS Work Plan 
Addendum*

150 days

56 Task 7: Identification of Candidates Technologies 90 days

61 Task 8: Treatability Studies 444 days

83 Task 9: Baseline Risk Assessment 874 days

157 Task 10: Remedial Investigation Report 195 days

168 Task 11: Feasibility Study: Development And 
Screening of Remedial Alternatives

90 days

171 Task 12: Quarterly Progress Report & Meetings 1645 days

207 Task 13: Feasibility Study Report 165 days

Thu Dec 30, '21

Sun Feb 27, '22
Tue Mar 29, '22

J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N
Half 1, 2021 Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 H

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

DRAFT FOR PLANNING PURPOSES
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PROTECO PROJECT SCHEDULE
(DRAFT) October 2021
*To be requested by EPA if necessary.
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